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Meeting Minutes Transmittal - Comment Draft

Unit Managers Meeting
100-D Ponds

Trailer 3050 C, Conference Room 1

Richland, Washington

Meeting Held August 8, 1995
8:00 AM - 10:00 AM

020200

The undersigned indicate by their signatures that these meeting minutes reflect the

actual occurrences of the above dated Unit Managers Meeting.

^^l 1,el-b T, Date: 7S'

Nicole Kimball, Unit Manager, RL

Not Present

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

z / ^ Date: 9- G- 95
Keith Holliday, Unit Man ger, Washington State Department ofEcology

100-D Ponds, Contractor Concurrence

/
Date:

Contra tor Representative -

Purpose: Discuss Status of 100- D Ponds Activities

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Meeting Agenda and Handout

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List ^gLQ2 ^

r^ SEP 1995
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Attachment I

AGENDA - 100-D PONDS

UNIT MANAGERS MEETING - AUGUST 8, 1995

Opening Remarks

♦ Changes in Personnel

♦ Agenda Review/Expectations

♦ Signing of Past Minutes

Phase II Data Set - Status of:

♦ ERC Raw Data, Validation Report, Data Evaluation Report

♦ Ecology Split Data

♦ Data Evaluation Status and Future Use

Notice of Violation - Status of

♦ Relationship to Phase II Data Packages

♦ Decision on Recommended Action - Options/Schedule

Notice Of Deficiencies Responses to Responses - Status of.

Resolution Strategy - Categories vs. 203 Responses

♦ - Schedule
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ALTERNATIVES FOR ADDRESSING NOV - 100 D PONDS

ALTERNATIVE DESCRIPTION EVALUATION OF ALTERNATIVE

No Action • Continued surveillance and maintain single • Existing controls and visible undesirability of the site will

strand wire and signs. prevent inadvertent entry into the pond area.

• No acute threat exists in the area. Any intentional
exposure for rad would be less than 25 mrem.

Liner Covering High PCB • Cost is $25,000 • Liner addresses high PCB area.

Area • Liner area assumed to be 1/4 of settling • Action does not preclude any future closure options.

pond (thus 50ft x 80ft) • Installation easy.

• Assumes 20 mil PVC with sand bag • Maintenance and replacement of liner may be required

anchoring depending on closure schedule.

• Assumes work can be done as part of • Liner disposal will be required (probably central landfill).

maintenance activities not requiring
significant procurement or engineering.

• Assume residual contamination in balance
of pond can be left in place (above MTCA
B but below MTCA Q.

`4oil (or ash) cover over • Cost ranges from $21,000 to $35,000 • Relatively easy operation since high PCB area is in corner

4igh PCB Area depending on ash or imported soil to be of pond.

^ used. • Provides more substantial barrier to high PCBs.

• Volume of material to be used for cover • Soil placed in pond (approx. 150 CY) may become

estimated at 150 CY. contaminated and increase disposal costs by approx.

• Assumes work can be done as part of $15,000.

maintenance activities not requiring • Will not preclude future closure options but may require

significant procurement or engineering. additional work during final remedy (separate action to

• Adding liner to this option would add deal with ash/soil).

approx. $10,000 to above costs.



020200

ALTERNATIVE DESCRIPTION EVALUATION OF ALTERNATIVE

Remove high PCB's • Cost would be dependent on final disposal
location. Assuming W025 puts cost at • W025 disposal requires current restriction on acceptance

$230,000. Disposal at ERDF puts cost at of PCB waste to be removed from WAC (liner

$180,000. compatibility test required) and assumes bulk disposal

• Volume of material to be excavated rates apply.

estimated at 350 CY. • ERDF disposal requires an ERA to be in place and cannot

• Assumes engineering and procurement begin prior to ERDF becoming operational, currently

activities will be required. projected for July, 1996.

• Assumes bulk transportation of soils. • Removes "bad actor" from the site (PCB at State

• Cost does not include final verification Dangerous Waste levels).

sampling, only field/on-site screening. • High PCB's probably will require ultimate removal
anyway so no lost work except for mobilization costs.

Fence • Cost is $30,000. • Easy to implement.

• Assumes work can be done as part of • Low maintenance required.

maintenance activities not requiring
significant procurement or engineering.

• Fencing of entire pond area assumed since
a partial fence is not practical (750 ft of
fence).
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Attachment 2

Unit Managers Meeting
100-D Ponds

Trailer 3050 C, Conference Room 1
Richland, Washington

Meeting Held August 8,1995
8:00 AM - 10:00 AM

Summary of Discussion and Commitments/Agreements

1. Opening Remarks

020200

The changes in personnel were discussed and the 100-D Ponds personnel are: Keith Holliday for Ecology,

Nicole Kimball for DOE-RL, and Joan Woolard and Greg Mitchem for ERC. The agenda and expectations as

presented in the agenda was acceptable. There are some past unit manager meeting minutes that still need to be

signed (could be difficult due to personnel changes). ERC to provide a list of which meeting minutes need to

be signed and where the originals are located (with ERC, DOE-RL, or Ecology).

2. Phase H Data Set

A brief discussion ofthe data generated as part of the phase II sampling effort was provided by ERC. The

discussion highlighted that the three areas identified in the data results were the rad crust layer, the top couple

feet of contaminated soil in the settling pond (contaminated above MTCA B but below MTCA C), and the high

PCB area (above state dangerous waste levels but below federal hazardous waste levels) near the settling pond

inlet piping. It was requested that the Ecology data be included in the next revision to the Data Evaluation

Report and Ecology's preliminary indication was that this would be acceptable. Final concurrence by Ecology

to be provided by 8/22/95. The Department ofHealth is also looking at the rad data and Ecology will

investigate the status of this review (action by 8/22/95). Ecology review of the phase II data is pending

assignment of an Ecology chemist to the project. Ecology to know by the end of August whether a chemist

will be assigned to this project soon and then a schedule can be developed for data review and all follow up

work.

3. Notice of Violation

The Notice of Violation (NOV) resolution is dependent on the results of Ecology's review of the phase II data

set. Ecology stated that no action will be pursued by Ecology until such time that the data has been reviewed

and a decision on the NOV can be made. Timing of this decision is dependent on availability ofEcology staff

as discussed above. A draft options table showing alternatives available to address the NOV was presented to

Ecology. Ecology (Bob Wilson) requested this information as part of a prior conversation. These alternatives

can be further discussed once the phase II data has been reviewed.
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4. Notice of Deficiency

020200

Resolution of the NOD's must also wait until the phase II data has been reviewed. A strategy to address these

NOD's in a category format (groundwater issues, fencing issues, etc.) versus individually addressing the 203

comments was presented to Ecology. Final strategy for addressing these issues will be discussed at a later

meeting at which time ERC can present proposed closure options.

5. Set Next Meeting Date

Action items to be completed by 8/22/95 will be addressed via phone conversation on 8/22. Once Ecology

staffing is clarified, a schedule for subsequent meetings will be established (expected date is 8/31/95).
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Attachment 3

Unit Managers Meeting
100-D Ponds

Trailer 3050, Conference Room 84
Richland, Washington

Meeting Held August 8, 1995
8:00 AM - 10:00 AM

Attendance List

02020ir
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Distribution:

D. L. Duncan EPA HW-106 (Seattle)

G. R. Eidam ERC H4-91

K. Holliday Ecology B5-18

N. Kimball DOE-RL H4-80

E. M. Mattlin DOE-RL A5-15

L. A. Mihalik ERC H4-79

G. B. Mitchem ERC H4-89

7. G. Woolard ERC H4-89

Field File Custodian H6-08
BHI Document Control H4-79
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ADMINISTRATIVE RECORD: 100-D Ponds, D-1-1 [Care ofEPIC, BHI (H6-08)]

Washington State Department ofEcology Nuclear and Mixed Waste Hanford Files,

P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074

(Record Center)

Please send changes to distribution list to G. B. Mitchem (H4-89), (509)372-9632
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